

**AMENDMENT NO. TEN TO AGREEMENT
FOR
ENGINEERING SERVICES
FOR
BLAIR WATER TREATMENT PLANT EXPANSION**

WHEREAS:

HDR ENGINEERING, INC. ("HDR") entered into an Agreement on December 14, 2021 to perform engineering services for the City of Blair, Nebraska ("OWNER");

OWNER desires to amend this Agreement in order for HDR to perform services beyond those previously contemplated;

HDR is willing to amend the agreement and perform the additional engineering services.

NOW, THEREFORE, HDR and OWNER do hereby agree:

The Agreement and the terms and conditions therein shall remain unchanged other than those sections and exhibits listed below;

Section I Scope of Service: Exhibit A – Scope of Services shall be modified by the attached Exhibit A-1 – Amendment No. 10 Scope of Services – Additional Construction Administration Services – August 2025 to September 2026.

Section IV Compensation shall be amended to increase the not to exceed amount by \$45,729 to \$2,288,553

Section IV Compensation shall be amended to state that the compensation terms for the Work in Exhibit A-1 – Amendment No. 10 Scope of Services are defined as follows:

- Per Diem shall mean an hourly rate equal to Direct Labor Cost times a multiplier of three point one eight (3.18) to be paid as total compensation for each hour an employee works on the project, plus Reimbursable Expenses.
- Direct Labor Cost shall mean salaries and wages, (basic and overtime) paid to all personnel engaged directly on the Project. The Direct Labor Costs and the factor applied to Direct Labor Costs will be adjusted annually as of the first of every year to reflect equitable changes to the compensation payable to Engineer.
- Reimbursable Expense shall mean the actual expenses incurred directly or indirectly in connection with the Project for transportation travel, subconsultants, subcontractors, technology charges, telephone, telex shipping and express, and other incurred expense. ENGINEER will add ten percent

(10%) to invoices received by ENGINEER from subconsultants and subcontractors to cover administrative expenses and vicarious liability.

Section V Period of Service shall be amended for completion of the construction phase services by October 15, 2026.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day and year first written above.

HDR ENGINEERING, INC. ("HDR") City of Blair, Nebraska ("OWNER")

By: *Ann Williams* By: _____
Ann Williams (06/30/2026 15:38:55 CDT)

Its: Senior Vice President Its: Mayor

Date: 06/30/2026 Date: _____

EXHIBIT A-1 | AMENDMENT NO. 10 SCOPE OF SERVICES

Additional Construction Administration Services – August 2025 to September 2026

PART 2.0 – SCOPE OF SERVICES TO BE PERFORMED BY ENGINEER

Add changes to scope of work and hours to Task Series 1000 to the Scope of Services as previously approved Amendment No. 9. Changes are resulting from additional scope items added to project after August 9, 2025.

TASK SERIES 1000 – CONSTRUCTION PHASE – WATER TREATMENT PLANT EXPANSION

Task 1030B – Added Design Scope Items

Additional Tasks; Time Tracked Through 6/13/26 and estimated cost to complete between 6/13/26 and September 2026:

- Additional design for new air compressor and associated building modifications, beyond that covered in Amendment No. 9.
- Additional design for Softening Basin drain line cleanout and associated site piping, beyond that covered in Amendment No. 9.
- Additional design for existing chlorine piping modifications, beyond that covered in Amendment No. 9.
- Additional modifications to Industrial High Service Main, including 24-inch valve on parallel Industrial High Service Main, line stop, and other Industrial High Service discharge main modifications (requested by the City).

Task 1060 – As-Recorded Drawings

Additional Tasks; Time Tracked Through 6/13/26 and estimated cost to complete between 6/13/26 and September 2026.

- Incorporate construction changes recorded by the Contractor or Owner into the contract drawings.
 - As-Recorded Drawing preparation required more time than was estimated in Amendment No. 9.

Task Series 1000 Key Understandings:

- The estimated additional fee for Task 1030 is based on an estimate of labor hours expected to be spent through September 2026.
- The estimated additional fee for Task 1060 is based on an estimate of labor hours and expenses expected to be spent through September 2026.

6/22/26

PROJECT SCHEDULE – CONSTRUCTION PHASE SERVICES

Water Treatment Plant Expansion Construction	
Milestone	Milestone Date
Substantial Completion	June 25, 2025
Final Completion	October 15, 2026

BLAIR WTP AND WATER MAIN AMENDMENT NO. 10 - FEE SUMMARY																																	
TASK DESCRIPTION	Project Manager	Project Engineer	Process Lead 2 - Presed/Soft/Clearwell/HSPS	Jr. Process Engineer	General BIM	Architectural	Jr. Arch	Structural Engineer	Jr. Structural	Mechanical Engineer	Jr. Mechanical	Electrical Engineer	Jr. Electrical	WTP Civil Engineer	Jr. Civil	I/C Engineer	Jr. I/C	FLS Engineer	Geotech Engineer	Jr. Geotech Engineer	Shop Drwg Clerk	Environmental	Jr. Environ	Water Main Task Manager	Water Main Civil Engineer	Water Main CAD	Project Accountant	Spec Editor	TOTAL HOURS	TOTAL LABOR COST	SUBCONTRACTORS	ESTIMATED EXPENSES	
																													hours	cost		General Expenses	
TASK SERIES 1000: Construction Phase - Water Treatment Plant Expansion	10	44	20	64	130	0	0	0	17	0	0	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	290	\$45,429	\$0	\$300	\$45,729
Task 1030B - Added Design Scope Items	10	44	20	31	0	0	0	0	17	0	0	5.5	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	127	\$22,899	\$0	\$0	
Additional design estimated for completion of new air compressor CPR, changes to existing chlorine gas piping, addition of chlorine analyzer to Phase V filters, HVAC modifications to High Service Pump Station room, Chlorine Piping Revisions, new WST Cleanout Manhole, 24" Valve on Parallel Industrial High Service Main, IHSP Line Stop, Other Industrial High Service Discharge Main Modifications. Time for work occurring between 8/9/25 and 6/13/26.	10	44		31				0	17			5.5																107	\$19,980	\$0			
Additional design estimated for final completion of new air compressor CPR, expected in August and September 2026			20																									20	\$2,919				
Task 1060 – As-Recorded Drawings	0	0	0	33	130	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	163	\$22,530	\$0	\$300	
Incorporate construction changes recorded by the Contractor or Owner into the contract drawings. Additional Work through 6/13/26, above that previously included in Amendment No. 9.				29	120																							149	\$20,582	\$0			
Additional As-Recorded Drawings estimated for picking up final changes to Industrial High Service Main and final completion of new air compressor CPR, expected in August and September 2026				4	10																							14	\$1,948		\$300	Printing	
TASK 1000 SERIES TOTALS	10	44	20	64	130	0	0	0	17	0	0	6	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	0	290	\$45,429	\$0	\$300	\$45,729