



STILLWATER PUBLIC SCHOOLS
STILLWATER BOARD OF EDUCATION

PREPARED BY: Bo Gamble, Assistant Superintendent of Operations
APPROVED BY: Tyler Bridges, Superintendent
DATE: July 14, 2026

AGENDA ITEM:

Consider and Vote to Approve CO 1 to Amendment No. 2 Civil & Landscape Package SPS HS Athletics Phase I

BOARD ACTION REQUESTED:

Vote to Approve CO 1 to Amendment No. 2 Civil & Landscape Package SPS HS Athletics Phase I, in the amount of \$268,000.00.

BACKGROUND INFORMATION:

Change order request to increase the Owner Allowance for use to address unforeseen costs associated with the City of Stillwater permitting revisions, revisions to the subsoil improvements based on the new geotechnical engineering report subsoil requirements, and revisions to the site work for the elimination of the existing football building and the shifting of the practice field. This change order will provide for an increase in the amount of \$268,000.00.

The original contract sum was \$4,372,781.97

- The contract sum will be increased by this change order in the amount of \$268,000.00
- The new contract sum, including this change order, will be \$4,640,781.97

The contract time will be unchanged