

RESOLUTION NO. 2026

COUNCIL MEMBER ---- INTRODUCED THE FOLLOWING RESOLUTION:

A RESOLUTION APPROVING AMENDMENT NO. 10 TO THE AGREEMENT FOR ENGINEERING SERVICES WITH HDR ENGINEERING, INC. FOR THE BLAIR WATER TREATMENT PLANT EXPANSION PHASE V PROJECT

WHEREAS, the City of Blair and HDR Engineering, Inc. entered into an Agreement for Engineering Services on December 14, 2021, for professional engineering services related to the Blair Water Treatment Plant Expansion Project; and

WHEREAS, the City and HDR Engineering, Inc. desire to execute Amendment No. 10 to provide additional construction administration, design, and as-recorded drawing services necessary to complete final project modifications and closeout activities associated with Phase V of the Water Treatment Plant Expansion Project; and

WHEREAS, the additional work includes engineering and design services related to installation of an additional air compressor for redundancy of air-operated valves, modifications to chlorine piping and pump room facilities, softening basin drain line improvements, industrial high service main modifications, and preparation of final as-recorded drawings; and,

WHEREAS, Amendment No. 10 as outlined in “**Exhibit A**” increases the contract amount by Forty-Five Thousand Seven Hundred Twenty-Nine Dollars (\$45,729.00), resulting in a revised total contract amount not to exceed Two Million Two Hundred Eighty-Eight Thousand Five Hundred Fifty-Three Dollars (\$2,288,553.00); and

WHEREAS, Amendment No. 10 also extends the construction phase services completion date to October 15, 2026; and

WHEREAS, City staff have reviewed the proposed amendment and recommends approval of Amendment No. 10 as being in the best interest of the City and necessary for the successful completion of the Phase V Water Treatment Plant Expansion Project.

NOW, THEREFORE, BE IT RESOLVED BY THE MAYOR AND CITY COUNCIL OF THE CITY OF BLAIR, NEBRASKA, as follows:

1. The Mayor and City Council hereby approve Amendment No. 10 to the Agreement for Engineering Services with HDR Engineering, Inc. for the Blair Water Treatment Plant Expansion Phase V Project.
2. The amendment increases the contract amount by \$45,729.00 for a revised not-to-exceed contract total of \$2,288,553.00.
3. The Mayor is authorized to execute Amendment No. 10 and all documents necessary to carry out the intent of this Resolution.

4. This Resolution shall take effect immediately upon its passage and approval according to law.

COUNCIL MEMBER ---- MOVED THAT THE RESOLUTION BE ADOPTED AS READ, WHICH SAID MOTION WAS SECONDED BY COUNCIL MEMBER ----- UPON ROLL CALL, COUNCIL MEMBERS ----- VOTING "AYE" AND COUNCIL MEMBERS ---- -- AND VOTING 'NAY," THE MAYOR DECLARED THE FOREGOING RESOLUTION PASSED AND APPROVED THIS 14TH DAY OF JULY 2026.

CITY OF BLAIR, NEBRASKA

BY _____
MELINDA K. RUMP, MAYOR

ATTEST:

BRENDA WHEELER, CITY CLERK

(SEAL)

STATE OF NEBRASKA)
):ss:
WASHINGTON COUNTY)

BRENDA WHEELER, hereby certifies that she is the duly appointed, qualified, and acting City Clerk of the City of Blair, Nebraska, and that the above and foregoing Resolution was passed and adopted at a regular meeting of the Mayor and City Council of said City held on the 14th day of July 2026.

BRENDA WHEELER, CITY CLERK