



STILLWATER PUBLIC SCHOOLS
STILLWATER BOARD OF EDUCATION

PREPARED BY: Bo Gamble, Assistant Superintendent of Operations
APPROVED BY: Tyler Bridges, Superintendent
DATE: July 14, 2026

AGENDA ITEM:

Consider and Vote to Approve Change Order Number 01 for Stillwater Public Schools Stillwater High School Field House Renovation Project.

BOARD ACTION REQUESTED:

Vote to Approve Change Order Number 01 for Stillwater Public Schools Stillwater High School Field House Renovation Project, in the amount of \$14,310.00.

BACKGROUND INFORMATION:

This proposal includes the following: Removal of the wall shelves, marker board and painting of the walls in STUDENT TRAINERS LOCKER ROOM 125. Painting of the walls in two corridors with lead to/from the locker room areas at the field. Grid and clear coat the two corridors with lead to/from the locker room areas at the field. Noted in Yellow below.

The original contract sum was \$113,500.00

- The contract sum will be increased by this change order in the amount of \$14,310.00
- The new contract sum including this change order will be \$127,810.00

Contract time will be increased by five (5) days. New date of Substantial Completion will be 7/22/2026.