City Council Regular Meeting
Tuesday, March 26, 2024 7:00 PM

Hickman Community Center/City Hall 115
Locust Street, Room 128 Hickman, Nebraska

1. Call to Order

1.A. This is an Open Meeting of the Hickman Nebraska Governing Body. The City of
Hickman abides by the Nebraska Open Meetings Act in conducting business. A
copy of the Nebraska Open Meetings Act is on display in this meeting room as
required by Nebraska State Law. Notice of meeting and copies of this agenda have
been publicly posted prior to the meeting at the Hickman City Hall, Hickman U.S.
Post Office, U-Stop Market and the City of Hickman website.

1.B. Participant Sign-In Sheet Available & Disclosure of Meeting Recording Process
Notice Posted.

1.C. Registered Agenda Speakers: All individuals requesting to be Registered Agenda
Speakers must fill out a Registered Speaker Card & submit to Recording Clerk. The
Mayor or Presiding Meeting Officer reserves the right to deny this request, or will
call you to the podium when your agenda item is ready to be heard. Presentations, if
allowed, may be limited to five (5) minutes per person, with a limit of three (3)
individuals speaking per topic position. Please come to the podium, and clearly state
your name and address for the record and the agenda topic you wish to speak upon
in a professional manner. Public Hearing Testimonies may be limited to five (5)
minutes per person. All individuals requesting to hand out documents to City
Council Members must deliver them directly to the City Clerk for distribution.

1.D. The City Council may vote to go into Executive Closed Session on any agenda
item as allowed by Nebraska State Law. The Governing Body may be excused and
re-enter the City Council meeting room at any time after reconvening open session.

2. Pledge of Allegiance

3. Roll Call

4. Mayor Communications
5. Consent Agenda

5.A. Approval of March 12, 2024, City Council Meeting Minutes

5.B. Claims and Accounts Payable Report



10.

11.

12.

13.

5.C. Statement of Accounts and Budget Cash Report as of February 29, 2024

5.D. Monthly City Sales Tax Report

Proclamations, Presentations, Appointments, Affirmations & Introductions - None

Reports

7.A. Public Works and Parks and Recreation Department

7.B. City Code Violations, Abatements, Nuisances and Permits

7.C.  Water Plant Improvements Update

7.D. Wastewater Plant Improvements Update

Public Hearings - None

Unfinished Business - None

New Business

10.A. Certificate of Payment No. 4 to Neuvirth Construction, Inc. for the Hickman
Wastewater Treatment Plant Head Works and Final Clarifier Project in the Amount

of $172,069.77

10.B. Certificate of Payment No. 5 to Midwest Mechanical Industrial Services, LLC for
Hickman Water Treatment Plant 2nd Train Project in the Amount of $7,790.00

10.C. Consideration of Electric System Lease Agreement with Norris Public Power
City Administrator’s Report

Governing Body Comments & Council Correspondence

12.A. City of Hickman Annual Water Quality Report

Meeting Adjournment



MINUTES OF THE HICKMAN CITY COUNCIL MEETING HELD MARCH 12, 2024

Mayor Phil Goering called the meeting to order at 7:00pm on March 12, 2024 and referenced the
meeting recording process, optional sign in sheet, and open meeting law posting. All those present
stood and recited The Pledge of Allegiance. Council Members Doug Wagner, Justina Ziemann,
Travis Borchardt, and Steve Noren were present for Roll Call. Council Member John Meese was
excused from the meeting. Prior notice of the meeting and agenda were provided to the Mayor and
all members of the Governing Body. Notice of the meeting was distributed and posted at Hickman
City Hall, U.S. Post Office-Hickman, U-Stop Market and the City of Hickman Website.

Consent Agenda

The City Administrator presented and discussed the February 27 and February 29, 2024 Meeting
Minutes, and line-item content of Claims Report with the Governing Body. Motion by Council Member
Wagner and a second by Noren to approve the consent agenda. The following Council Members
voted “YEA”: Wagner, Ziemann, Borchardt, and Noren. The following Council Members voted
“‘NAY”: None. Motion passed 4-0.

Proclamations, Presentations, Appointments, Affirmations & Introductions

Mayor Goering presented the Notice of Vacancy on City Council. Mayor Goering will be receiving
applications and decide from those applicants to make an appointment for that vacancy in the next 4
weeks. No action was taken.

Reports
Mayor Goering stated that the Planning Commission Report was attached for review.

Deputy Dowhower presented the Lancaster County Sheriff's Report to the Governing Body.
Mayor Goering stated that February 2024 Community Center Report was attached for review.

Mayor Goering presented the Water Plant Improvement Report and discussed that per the punch
list all items have been completed apart from Lien waivers, consent of surety, and hard copy of
O&M/warranty documents. The grass seeding and site grading will be reviewed with the weather.

Mayor Goering presented the Wastewater Plant Improvements and reviewed the Project Engineer’s
Response to Council’s Change Order No. 2 inquiry from last meeting to why the work was this not
included in the original bid, “The original geotechnical boring at the new clarifier location done in
December 2021 showed a groundwater elevation of approximately 1218.00. The bottom of the sits at
clarifier basin, the portion that could be empty, sits at 1223.50. Based on these elevations it was
anticipated that buoyancy and uplift would not be an issue. During the excavation for the clarifier in
late 2023, groundwater was found at approximately 1222.00, higher than the boring previously
shown. Because of this it was recommended that changes should be made to mitigate the risk of
buoyancy and uplift of the new clarifier.” Project continues to be on schedule and next progress
meeting is March 12.

Motion by Council Member Noren and a second by Ziemann to approve Reports Agenda. The
following Council Members voted “YEA”: Wagner, Ziemann, Borchardt, and Noren. The following
Council Members voted “NAY”: None. Motion passed 4-0.

Public Hearings — None

Unfinished Business — None



New Business

Mayor Goering presented the Approval of Audit Services by Lengemann and Association for a Five-
Year Agreement Beginning with the 2023 Fiscal Year Audit. Only one “Request For Proposals” was
received by February 29, although the City Administrator had conversations with multiple CPA firms.
The RFP received from Lengemann’s meets the expectations and requirements necessary by the city
and is within budgetary allotments and comparable past audits. It appears that many firms are no
longer providing municipal auditing services and there is also a shortage of available CPAs for
employment. It is imperative that the City accepts and approves this agreement for auditing services
as we received notice that our prior CPA firm would no longer be offering services. The City’s Annual
Audit is required by state statute and due by March 31 to the State Auditor. The City Administrator
contacted the State Auditor’s office to disclose that we more than likely would not be able to make the
March 31 deadline. The State Auditor was helpful and understood the City of Hickman’s dilemma.
Unfortunately, the city will receive a letter in mid-April notifying the city of non-compliance, however,
there is somewhat of a grace period in which the audit can be completed and submitted to the State
Auditor’s office before any financial penalty would be imposed. The financial penalty for late audits is
the withholding of monthly Highway Allocation funds, but as soon as the audit is received by the
State, the funds are immediately released to the city. The Lengemann CPA Firm is aware of the city’s
situation, and upon notification of the approval of the agreement for services, will be able to offer us a
clear timeframe for completion. If the city’s audit is not received for an additional six months past the
April notification, the State will not release the withheld highway allocation funds back to the city. The
City receives approximately $30,000 a month in Highway Allocation Funds.

Motion by Council Member Wagner and a second by Ziemann to approve Audit Services by
Lengemann and Association for a Five-Year Agreement Beginning with the 2023 Fiscal Year Audit.
The following Council Members voted “YEA”: Wagner, Ziemann, Borchardt, and Noren. The
following Council Members voted “NAY”: None. Motion passed 4-0.

Mayor Goering presented Resolution 2024-05, WHEREAS, The City Council of the City of Hickman
has reviewed the utility infrastructure needs of Woodland Plaza 5" Addition and has determined that
the 30" Access and Utility Easement on Lot 2 is unneeded in the City of Hickman and desires to grant
the release of said 30-foot utility easement per the request of the property owner. WHEREAS, The
City of Hickman, Nebraska, a municipal corporation, hereby releases the below easement dedicated
to the City of Hickman pursuant to the Woodland Plaza 5" Addition Administrative Plat recorded with
the Register of Deeds of Lancaster County, Nebraska, as Instrument No. 2021072345 on or about
December 13, 2021, pertaining to the real estate described as follows: The 30’ Access and Ultility
Easement lying within Woodland Plaza 5" Addition, Lot 2, Hickman, Lancaster County, Nebraska.
WHEREAS, This release is effective immediately upon recording to discharge the above-described
easement. This release of the 30" Access and Utility Easement on Lot 2 in no way releases any other
utility easements or other easement rights over any other portion of the above-described property, or
any easement granted by any other instrument except those specifically described herein.
WHEREAS, The Mayor of Hickman, Nebraska is hereby authorized to sign the release of the 30’
Access and Utility Easement, attached hereto as Exhibit A, and the City Clerk is directed to file the
original with the Lancaster County Register of Deeds Office and do all other acts required by state
statute and said resolution. NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of
Hickman, Nebraska, that the aforementioned 30’ Access and Utility easement dedicated to the City of
Hickman pursuant to the Woodland Plaza 5™ Addition Administrative Plat recorded with the Register
of Deeds of Lancaster County, Nebraska, as Instrument No. 2021072345 on or about December 13,
2021 is hereby released.



The Resolution to release the 30-foot access and utility easement Woodland Plaza 5th Addition, Lot 2
is being presented per the request from City Council at the February 29, 2024 meeting. The
Resolution has been reviewed by the City Attorney and is ready for your approval. Motion by Council
Member Noren and a second by Wagner to approve Resolution 2024-05, Release of Thirty Foot
Access and Utility Easement in Woodland Plaza 5th Addition, Lot 2 with the cross-hash drawing to be
included. The following Council Members voted “YEA”: Wagner, Ziemann, Borchardt, and Noren.
The following Council Members voted “NAY”: None. Motion passed 4-0.

City Administrator's Report - None

Governing Body Comments and Correspondence - None

Adjournment

Motion by Council Member Wagner and a second by Ziemann to adjourn the meeting at 7:30 PM.
The following Council Members voted “YEA”: Wagner, Ziemann, Borchardt, and Noren. The
following Council Members voted “NAY”: None. Motion passed 4-0.

Phil Goering, Mayor

Jaala Johnson, CMC, City Clerk



City Council Meeting March 22, 2024
Accounts Payable as of March 19, 2024

Vendor Memo Open Balance Check No.
All Copy Products Inv # AR4288141 Monthly Printing Services $281.66
Bauer Infrastructure Inv# 33858 Labor & Equipment to Repair Water Line South of Walnut & Hickman Rd. $3,286.25
Capital City Inv # 300594 Refuse and Recycling Monthly Service $125.75
Electric Pump Inv# 0905302-IN Repair Blower Oxidation Ditch WWTP $808.70
Empire Netting & Fence Inv# 9535 50' DIY Padding Materials & Install; Remove old vinyl & replace with new at Buchanan Field (top rail & all posts of dugouts) $3,800.00
Executive Answering Service Inv# 222900023 Answering Service 2.06.2024-3.04.2024 $60.80
Harris Decals Inv# 90533 City Logo Truck Sticker New Chevy $121.16
Hawkins, Inc. Inv# 6709387 Water Treatment Chemicals $20.00
JEO Consulting Group, Inc. Inv# 148949 Project No. R151232 Hickman Corridor Design Criteria Review $1,992.00
JEO Consulting Group, Inc. Inv# 149029 Project No. R230102- ArcGIS Online Payment #5 $2,805.00
Johnson, Jaala Mileage Reimbursement Rural Water Conference 2024 $194.30
Luther, Wade Mileage Reimbursement Rural Water Conference 2024 $160.80
M & G Holdings New Construction Deposit Refund 2022-163 $500.00
M & G Holdings New Construction Deposit Refund 2022-162 $500.00
M & G Holdings New Construction Deposit Refund 2022-161 $500.00
Menard's Inv# 29111 Cleaning Supplies Park, Locks Park, Pliers 2019 Chevy Truck, Paint & Paint Supplies Park $348.49
Mike's Welding Inv# 5766 Repair Cab Protector Head Rack New Chevy $450.00
Money Smarts Inc. Inv# 165693 Non-Contract Hourly Bookkeeping Service $3,190.50
Nebraska Chamber of Commerce Inv# 13926 2024 NE Chamber Dues $388.50
Nebraska Public Health Environmental Lab Inv# 575462 Water Sampling , Treatment Plant $108.00
Nore, Erik Mileage Reimbursement Nebraska Planning Conference $190.95
Oelke, Kelly Mileage Reimbursement Rural Water & Nebraska Planning Conference $386.80
Olsson Inv# 489408 Project # 023-07376 Buel Phase 3 Apt Complex Power Distribution $8,309.67
Saint Mary Marsh, LLC New Construction Deposit Refund 2023-43 $500.00
Voice News February Publications/ Advertisements $422.86
TOTAL $29,452.19
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City Council Meeting March 26, 2024
Accounts Payable as of March 19, 2024

Vendor Memo Payment Check No

Ameritas Life Ins., Corp. Employee Pension Plans ($974.07 Paid W/ Forfeitures) $2,702.37 ACH
ICMA Mission Square Employee Retirement Contribution $599.32 ACH
IRS Payroll Taxes City Staff & CC $7,231.17 EFTPS
Medica Employee Premiums April $6,821.30 ACH
Nebraska Department of Revenue Nebraska and Local Sales and Use Tax $16,078.64 ACH
Nebraska Department of Revenue Nebraska Income Tax $2,443.32 ACH
Medica Employee Premiums February & March $18,061.94 ACH
Payroll Distribution (Net Pay) City Staff 03.22.2024 $24,792.60 ACH
Quadient Finance - Neofunds - Postag] Acct # xxxx8315 - Postage, Water/Electric/Sewer Dept. $600.00 ACH
State of NE & Erin M McCartney Employee Liabilities $721.85 ACH
unum Employee Liabilities $216.10 ACH
Windstream Acct# xxxx9419 - Water Treatment Plant Phone $103.48 ACH
TOTAL $80,372.09

TOTAL CLAIMS REPORT $109,824.28

Reviewed and Approved on March 22, 2024

MayorPhil Goering

Council Member Ziemann

Council President Wagner

Council Member Noren

Council Member Meese Jr.

Council Member Borchardt




City of Hickman
Statement of Cash Bank Accounts

FY2023/2024
Account # Account Name December 2023 January 2024 February 2024
Cash on Hand $200.00 $200.00 $200.00
...8760 General Fund Checking $980,780.49 $563,576.11 $941,744.70
...1586 Linear Park Fund $13,942.87 $13,942.87 $0.00
... 7412 Reading-Tech & Historical Center $4,100.93 $3,835.59 $4,100.59
...4500 Arts Council $4,970.33 $4,470.33 $3,970.33
...2843 Keno Revenue $102,989.26 $110,403.63 $114,715.05
.. 7578 EIeCtricaI Reserve (Baylor Heights Reserve) $74, 1 8037 $74, 1 97 1 4 $74,21 1 88
...0938 TIF Account $630.84 $630.84 $630.84
...0863 Parks & Recreation Activities $39,923.13 $46,878.13 $59,968.13
...7420 Debt Service Reserve (curr series 2018 Bond Reserve) $156,635.39 $156,777.01 $156,901.57
... 7479 Sewer Reserve Acct $60,754.57 $60,768.30 $60,780.37
...2883 CUR Revenue Series 2018 (terrace View Reserve) $277,688.38 $278,062.46 $278,391.64
...4664 Street Sinking Fund $30,914.62 $30,916.02 $30,917.25
...5333 Sales Tax Revenues $1,196,033.57 $1,249,344.98 $1,157,297.55
...0215 GO Water Revenue 2023 $1,135,808.92 $812,627.50 $702,158.41
...5-201 GO Sewer Revenue 2023 $3,648,018.22 $3,514,306.35 $3,380,904.63
Total Funds Available $7,727,571.89 $6,920,937.26 $6,966,892.94
...7404 Hickman Area Economic Dev. Association $25,752.63 $25,752.63 $25,752.63
Total HAEDA Funds Available $25,752.63 $25,752.63 $25,752.63




CITY OF HICKMAN
BUDGET CASH REPORT
As of Feb 29, 2024

Fiscal Year Completed:
42%

February February Expenditures Expenditures Budget % of Budget
Receipts Expenditures to Date Budget Available Spent
GENERAL FUND 164,498.46 250,747.15 610,130.43 1,359,631.00 749,500.57 44.87%
STREET FUND 33,397.83 10,198.84 180,411.56 1,062,062.61 881,651.05 16.99%
WATER FUND 0.00 194,789.48 1,175,967.07 4,435,172.08  3,259,205.01 26.51%
ELECTRIC FUND 150.00 197,976.58 943,179.54 2,202,899.87 1,259,720.33 42.82%
SEWER FUND 17,509.54 135,464.28 1,078,303.09 4,840,037.81  3,761,734.72 22.28%
POLICE FUND 0.00 12,571.93 62,603.83 142,500.00 79,896.17 43.93%
PARK FUND 0.00 2,718.98 42,239.57 443,590.33 401,350.76 9.52%
NOT SPECIFIED 72.62 4,404.90 0.00 -4,404.90
TOTAL FUNDS 215,555.83 804,539.86  4,097,239.99 14,485,893.70 10,388,653.71 28.28%
Principal Balances February Loan Payments  Expenditures Budget % of Budget,
DEBT SERVICE as of 10/01/23 Expenditures Budget Year Budget Available Spent
2017 SEWER GO REFI 1,095,000.00 228,865.00 232,223.75 3,358.75 98.55%
2021 WATER GO REFI 1,125,000.00 144,423.75 148,602.50 4,178.75 97.19%
NDEE #317887 CLEAN WATER UV 418,015.36 22,498.79 44,946.56 22,447.77 50.06%
2018 ELEC/SEWER REFUNDING BOND 805,000.00 11,545.00 158,090.00 146,545.00 7.30%
2018 ELEC/SEWER NEW REVENUE (T.View) 995,000.00 17,232.50 84,465.00 67,232.50 20.40%
2023 GO WATER 1,545,000.00 29,127.00 115,334.50 86,207.50 25.25%
2023 GO SEWER 2,580,000.00 57,106.25 209,212.50 152,106.25 27.30%
2021 COPS (Community Center) 3,080,000.00 147,338.75 147,338.75 179,390.00 32,051.25 82.13%
TOTAL DEBT SERVICE 11,643,015.36 147,338.75 658,137.04 1,172,264.81 514,127.77
TIF LOANS
FORMER SCHOOL HOUSE 6,776.29 2,396.00 4,792.00 2,396.00 50.00%
TOTAL TIF LOANS 6,776.29 0.00 2,396.00 4,792.00 2,396.00
UTILITY ENTERPRISE MONTHLY BILLING REVENUE TO DATE % of Budget Met REVENUE BUDGET
ELECTRIC 160,387.66 736,943.43 42.17%
WASTEWATER 69,849.20 346,606.93 41.97%
WATER 45,419.15 250,037.11 35.55%
MISC (ie: SERVICE CALL, RETURNED CHECK FEE) 383.51 -
TOTAL UTILITIES 275,656.01 1,333,970.98  40.71%
Monthly In/Out 29-Feb
CUSTOMER DEPOSITS 300.00 93,198.26




NEBRASKA DEPARTMENT OF REVENUE
LOCAL OPTION SALES AND USE TAX

REMITTED TO CITIES
COLLECTION CONSUMERS SALES TAX ON CURRENT MONTH'S ALLOCATION ***SETTIEMENT NEXT MONTH'S ** SETTLEMENT
MONTH* SALES/USE TAX USE TAX MOTOR VEHICLES ~ REFUNDS TO TAXPAYERS 3% ADMIN FEE TO CITY AMOUNT  REFUNDS TO TAXPAYERS DATE
AUGUST 43,411.46 1,300.83 12,191.56 0.00 (1,707.12) 55,196.73 55,196.73 0.00 10.22.2023
SEPTEMBER 37,579.14 118.92 6,633.83 (1.72) (1,329.91) 43,000.26 43,000.26 0.00 11.22.2023
OCTOBER 38,276.83 338.47 15,926.75 0.00 (1,636.26) 52,905.79 52,905.79 0.00 12.22.2023
NOVEMBER 43,174.76 57231 8,977.50 (0.24) (1,581.73) 51,142.60 51,142.60 (33.64) 01.22.2024
DECEMBER 46,148.08 1,101.83 8,253.60 (33.64) (1,664.10) 53,805.77 53,805.77 (120.23) 2.20.2024
JANUARY 0.00 0.00
FEBRUARY 0.00 0.00
MARCH 0.00 0.00
APRIL 0.00 0.00
MAY 0.00 0.00
JUNE 0.00 0.00
JuLy 0.00 0.00
0.00 0.00
TOTALS 208,590.27 3,432.36 51,983.24 (35.60) (7,919.12) 256,051.15  256,051.15 (153.87)

* This is the tax month for which the local option sales and use tax was collected by retailers or paid by taxpayers.
**This is the date that payment will be electronically deposited into the bank account.
***This is the amount of the payment that will be received after refunds to taxpayers and administrative fees have been deducted.

TOTAL SALES TAX (RESTRICTED FUNDS)
Register: 104.1 - Cash in Bank - SALES TAX REVENUE

Date Number Payee Memo Payment Deposit Balance
9/22/2023 July 2023 Sales Tax Revenues $59,798.12 $1,037,910.91
9/30/2023 Interest $1,564.67 $1,039,475.58
10/22/2023 August 2023 Sales Tax Revenues $55,196.73 $1,094,672.31
10/31/2023 Interest $1,831.36 $1,096,503.67
11/22/2023 September 2023 Sales Tax Revenues $43,000.26 $1,139,503.93
11/30/2023 Interest $1,805.44 $1,141,309.37
12/22/2023 October 2023 Sales Tax Revenues $52,905.79 $1,194,215.16
12/31/2023 Interest $1,818.41 $1,196,033.57
1/22/2024 November 2023 Sales Tax Revenues $51,142.60 $1,247,176.17
1/31/2024 Interest $2,168.81 $1,249,344.98
2/14/2024 Transfer to Community Centre Bond Pmt $147,713.75 $1,101,631.23
2/20/2024 December 2023 Sales Tax Revenues $53,805.77 $1,155,437.00
2/29/2024 Interest $1,860.55 $1,157,297.55
$1,157,297.55




Public Work & Parks Department Report
March 2024

Public Works

811 Locate Tickets

Public Works Director attended the rural water conference in Kearney with City Clerk and City
Administrator.

Public Works Staff started collecting new data points with the new ArcGIS/ESRI system.

Water & Wastewater
Installed meters for new construction building permits
Routine sampling
Hauling sludge

Electric

Working on a plan to get Hickman Hills Apartments temp power and a plan for power in
general.

The streetlights in Terrace View 5" addition were fused and terminated. They are now
operational.

Public Works Director contacted the safety instructor for NE Community College and they are
going to give staff an on-site training session on basic electric safety and streetlights on April
12.

City received grant pre-approval of eligibility for full proposal application for a Nebraska Grid
Resiliency grant through NDEE. Grant request of $321,284 is for the Wagontrain Heights URD
Improvements Project. (old SID electrical project)

Streets

Started cleaning up fallen timber and brush in area between trail and outfield fence on ballfield.
Repaired sign that was hit on roundabout.
Started crack sealing.

Parks

Infield conditioner product was placed on Buchanan Field.

Overseeded the softball field.

Concession stand and restrooms in Main Park were prepped and opened for recent Norris
games, however, needed to winterize and close them again due to freezing temps. They will
be reopened as soon as possible.

Painted the foul poles and dugouts.

Replaced stolen ADA/Handicap parking signs & posts in Main Park. (by basketball court)



OPEN CODE VIOLATIONS REPORT

NEW VIOLATIONS

Updated March 19, 2024

Date Follow Up
Address Reason Person Contacted Result Notes
Contacted Date
. Phone complaint received about a pile of sand and gravel put on the city
Sand and gravel . action . . . . . )
Asher Ave . . 3/7/2024 Builder 3/11/2024 street. Builder cleared off the city street. Will continue to monitor the job
deposited on city street complete Gite
Date Follow Up
Address Reason Person Contacted Result Notes
Contacted Date
Failed framing inspections and insulation code deficiencies. Three certified
2/2/2024; letters were mailed to the property owners whom are also the
. o property owner(s) . . . . .
1515 E. 9th Street International Building Code 2/15/24; and buildin 4/15/2024 | in process contractor(s) and applicant on the building permit for a new single family
' Violations 2/17/24; ermit a Iicint P residential home. As of the inspection on 3/11/24, five of the seventeen
3/11/24 P PP items listed were completed. The contractor plans to sub out the finish
work for the house once the framing and insulation are rectified.
Larkspur vehicle on city street 1/23/2024 City Staff 2/23/2024 coa:ﬂpI)cI’;te Vehicle moved off of city street into the driveway.
Owner provided City Staff with an update on 2/23/24, 2/26/24 and
3/18/24, he invited staff to come over and inspect the property by the
end of this month. The property owner has been taken 6 trailer loads to
the city brush pile and hired a local cleanup person to assist with the
6880 Hickman Rd | dead trees, litter and debris | 10/17/2023 | Property Owner | 4/1/2024 | in process . y .p ] P p .
remaining projects. Owner confirmed all vehicles are current on their
registration. One is an antique car and they have misplaced the plate for
it, the are lifetime plates, he will continue to look for it or order a new
one.
Owner provided City Staff with an update on 2/23/24, the tree removal
continues by a volunteer, who was out last week working on it. Another
. ) . . person has been in contact with the owner and would like to remove the
7000 Hickman Rd | dead trees, litter and debris | 10/17/2023 | Property Owner | 4/15/2024 | in process

long pine trees. She noted it is a big property, not your typical house lot,
so it will take time with the trees and then spring break is in two weeks
and they plan to work on the front porch.
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MEETING MINUTES ==

Hand Delivery

CONSTRUCTION PROGRESS MEETING X | Other: Email
NAME OF PROJECT: Hickman WWTF Improvements
PROJECT LOCATION: Hickman, NE
MEETING LOCATION: Hickman City Office, 115 Locust Street, Hickman, NE
DATE & TIME: Thursday March 21, 2024 - 11:30 AM
PROJECT #: 021-01497

. Sign-In See attached.

. Approval of Previous Meeting Minutes
e Progress Meeting Minutes 2/20/2024

. Shop Drawing Status Report
e Submittals Reviewed:

O

A total of 56 have been submitted so far.

e Submittals Returned for Correction, in the Past Month:

O

23 00 00 — HVAC Equipment, additional information has been submitted.

e Submittals Approved, in the Past Month:

©)

o
(©]
o
o

40 63 43 — Programmable Logic Controllers
40 05 00 — Plug Valve and Operator

40 66 13 — Comm and Networking Equipment
40 71 13 — Magnetic Flow Meters

03 10 00 — Headworks Formwork

e Submittals Currently in for Review:

O O O 0 O O O

05 53 13 — Bar Grating, Resubmittal coming
07 27 26 — Fluid Applied Air Membrane

10 14 19 — Dimensional Letter Signage

07 41 00 — Roofing Materials

07 53 00 — Walk Pads

Any critical/short fuse items upcoming?

24” slide gate drawing coming
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Contractor’s Schedule Status Report

Review of Work Progress since the last meeting:
o  Work on site has been delayed as shoring is fabricated.

Anticipated Progress During Next Work Period
o Excavation of headworks.
o Headworks foundation/base slab completed.

ltems Which May Impede Planned Progress
o  Weather.
o Plug valve delay, Tony looking at alternate options. Olsson to expedite review.

Other Progress Discussion ltems

RFls, RFPs, CPRs, Change Orders, etc.

Field Orders — This Period
o Field Order 03 — Headworks Slide Gate Adjustments
RFls — This Period
o RFI 16 — Wall Penetrations and Expansion Joint
o RFI 17 — Slide Gate Conflicts, answered in Field Order 03
o RFI 18 — Telescoping Valve Mounting, Olsson preparing response
o RFI 19 - Slide Gate Elevations

o CPR 02 - Site Piping, revised as RAS piping was relocated, no longer part of
this CPR.
o CPR 11 — Heat Trace Discharge Chute, Contractor to update with ambient
thermostat, non-explosion proof.
o CPR 12 — Telescoping Valve Cone, Olsson will include with RFI 18 response.
Olsson to provide response to get valves on order.
WCDs
Change Orders — This Period
o Change Order 02 — Clarifier Changes, Approved Nate attending 3/26/2024
Council Meeting to answer questions.
o Change Order 03 — CPR 8 SBR Valve Replacement, Approved
o Change Order 04 — CPR 9 RAS Piping, Alternate Route C900 Approved
o Change Order 05 — Schedule Extension

Pay Applications

o Pay Application #4 sent to City on March 12, 2024. On Tuesday March 26"
Council Agenda.

Next Progress Meeting

Thursday, April 18, 2024 @ 11:30 AM
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ATTENDANCE RECORD

CONSTRUCTION PROGRESS MEETING

Name of Project:

Wastewater Treatment Facility Improvements

Project Location: Hickman, Nebraska

Date & Time:

Project No.:

olsson

021-01497

w\w\\wx

Name of Attendees
(Please Print)

Company

Representing/Address

Email Address

Phone No.

Attended

Kelly Oelke

City of Hickman

koelke@hickman.ne.gov

402.792.2212 (office)

Wade Luther

City of Hickman

publicworks001@hickman.ne.gov

Luke Mattison

City of Hickman

Maintenance1@hickman.ne.gov

402.540.0550

\

Nate O’Keefe Olsson nokeefe@olsson.com 402.646.1007 (cell)
Art Hutt Olsson ahutt@olsson.com 784.224.0271
Tony Lager Neuvirth Construction tony@neuvirth.com 402.708.1577

o
v
L

—

v

F:\2021\01001-01500\021-01497\60-Construction\01-Administration\Meetings\Progress\WTWW _Attendance Sheet.docx
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ID : §Task Task Name %Duration IStart EFinish Qtr 4, 2023 Qtr 1, 2024 Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024
6 | ~ Oct Nov § Dec | Jan Feb 1 Mar | Apr May Jun Jul | Aug Sep Oct | Nov | Dec [
N3 Site work 166 days Mon 10/2/23 Thu 4/11/24 : wm Site work
3 Fence removal 2days  Mon 10/2/23 Tue 10/3/23 u Fence removal
4 »* Fence Install 4days Thu10/5/23 Mon 10/9/23 | Ii Fence Install
5 L SWWPP/ silt fence 2days  Tue10/10/23 Wed 10/11/23 |  SWWPP/silt fence
6 -y Laydown Prep 2days  Thu10/12/23 Fri10/13/23 7 Laydown Prep
7 - Set up job trailer and temp power 3days Thu10/12/23 Sat10/14/23 | »= Setup job trailer and temp power
“““““ 8 - Headworks site piping 5days Tue4/30/24 Sat5/4/24 g Headworks site piping
9 » Replace 6" plug valve 6days Mon 3/25/24 Sat3/30/24 i1 Replace 6" plug valve
10 - Clarifier Site Piping 15days Sat3/16/24  Tue 4/2/24 y Clarifier Site Piping
! = | | | PR EesEe Clarifier
12 - Excavate for clarifier 6days  Mon 10/30/23 Sat 11/4/23 = Excavate for clarifier
13 - Install 8" RAS line 2days  Mon 11/6/23 Tue 11/7/23 7 Install 8" RAS line
14 & e Install 12" Clarifier Influent 2days  Mon11/6/23 Tue 11/7/23 Y Install 12" Clarifier Influent
B ) Pressure testing 2days  Wed 11/8/23 Thu11/9/23 7 Pressure testing
16 = = Form and pour bottom of pit 6days  Fri11/10/23 Thu11/16/23 . Form and pour bottom of pit
17 - Form and pour base 15days Fri11/17/23  Mon 12/4/23 Yewe. Form and pour base
18 - Assemble EFCO Forms 4days Tue12/5/23  Fri12/8/23 7. Assemble EFCO Forms
19 - Form and pour vertical walls includes 7 day 27 days Sat12/9/23  Tue 1/9/24 Y Form and pour vertical walls includes 7 day break
break
20 - Backfill clarifier WEATHER Sdays Wed 1/10/24 Mon 1/15/24 . Backfill clarifier WEATHER
21 - Form and pour T trough 30days Sat1/13/24  Fri2/16/24 Ywssmmm Form and pour T trough
22 -y Clarrifier Effluent Structure 5days  Mon3/11/24 Fri3/15/24 - Clarrifier Effluent Structure
23 i s  Pump station interior work
4 [F wm RAS piping 10 days Thu 6/20/24 Mon 7/1/24 = RAS piping
25 -y 10" flow meter line install 10days Tue7/2/24  Fri7/12/24 Y 10" flow meter line install
26 -y Pump house electrical 15days Sat 7/13/24  Tue 7/30/24 Yo Pump house electrical
i - Painting 10 days Wed 7/31/24 Sat 8/10/24 Y Painting
28 #» s R e ey Hepdworks building
29 @& W Set bypass MH and Piping 3days Mon2/19/24 Wed 2/21/24 «. Set bypass MH and Piping
30 - Concrete Removal 2days Thu2/22/24  Fri2/23/24 * Concrete Removal
31 L Excavate for building 5days Mon3/25/24 Fri3/29/24 - Excavate for building
32 B - Grade and pour bottom floor 4 days Sat3/30/24 Wed 4/3/24 ' Grade and pour bottom floor
33 = Form and pour foundation walls 12 days Thu4/4/24  Wed 4/17/24 Yo Form and pour foundation walls
34 LA Form and pour bypass control structure 6days Thu4/18/24 Wed 4/24/24 . Form and pour bypass control structure
35 | - 2 Core drill holes into wet well on existing 1 day Thu 4/25/24 Thu 4/25/24 2 Core drill holes into wet well on existing pump station
pump station
36 - Connect piping to existing wet well lday  Fri4/26/24  Fri4/26/24 Y Connect piping to existing wet well
Task Project Summary I "1 Manual Task l o I Start-only o Deadline 4
‘ Project: Hickman Master Sched |  Split T v Inactive Task Duration-only Finish-only 1 Progress
Date: Wed 3/20/24 Milestone A 4 Inactive Milestone Manual Summary Rollup FEIIEE  External Tasks Manual Progress
Summary I I Inactive Summary Manual Summary [==="""""""1 External Milestone
Page 1




ID y Task Task Name Duration |Start Finish Qtr 4, 2023 Qtr1, 2024 |Qtr 2, 2024 Qtr 3, 2024 Qtr 4, 2024
6 Mode Oct 3 Nov Dec | Jan Feb 1 Mar Apr i May Jun Jul | Aug Sep Oct i Nov Dec
37 - Connect bypass to existing pump station 2days Sat4/27/24  Mon 4/29/24 ¥ Connect bypass to existing pump station
38 = wm Backfill up to FE 4days Mon5/6/24 Thu5/9/24 ¥ Backfill up to FE
39 - Install 8" foundation slab on granular fill 4 days  Fri5/10/24  Tue5/14/24 ¥ Install 8" foundation slab on granular fill
40 - Form finish floor 3days Wed5/15/24 Fri5/17/24 | ¥ Form finish floor
"""" 41 w Pour finish floor 1day  Sat5/18/24  Sat5/18/24 | TPour finish floor
42 -y Strip forms after 70% strength 8 days Mon5/20/24 Tue5/28/24 = . Strip forms after 70% strength
43 - Form and pour vertical above grade walls 6days Wed5/29/24 Tue 6/4/24 .. Form and pour vertical above grade walls
44 - Form and pour roof with beams 4days Wed6/5/24 Sat6/8/24 . Form and pour roof with beams
45 - Strip forms after 70% strength 7days  Mon 6/10/24 Mon 6/17/24 Yo Strip forms after 70% strength
46 L Pour stoops and stairs 6days Mon6/10/24 Sat6/15/24 & ?0“" stoops and stairs
47 - Install ladder 1day  Tue6/18/24 Tue 6/18/24 | Install ladder
48 - Install floor drain piping 4 days Tue6/18/24 Fri6/21/24 ' Install floor drain piping
49 - Install hand wheels and grates 3days Mon6/17/24 Wed 6/19/24 7 Install hand wheels and grates
50 | - Masonary work 15days Mon 6/17/24 Wed 7/3/24 Yo, Masonary work
51 ez Install roof hatch 1day Thu7/4/24 Thu7/4/24 Tinstall roof hatch
52 -y Install roof drains 1day  Fri7/5/24  Fri7/5/24 TInstall roof drains
53 L Apply waterproofing membrane 2days Sat7/6/24 Mon 7/8/24 ¥ Apply waterproofing membrane
54 -y Install overhang 3days Thu7/4/24  Sat7/6/24 ¥ Install overhang
55 - Install all roofing 10 days Mon7/8/24 Thu7/18/24 ‘v +. Install all roofing
56 - Install 2" water service 3days Fri7/19/24  Mon 7/22/24 7. Install 2" water service
57 - Install all HVAC 15days Thu7/4/24  Sat7/20/24 Tow Install all HVAC
58 - Headworks electrical 10days Mon 7/22/24 Thu 8/1/24 Yun Headworks electrical
59 L=} install hand rails and door 2days Tue7/23/24 Wed7/24/24 install hand rails and door
60 -y Caulking 1day  Thu7/4/24  Thu7/4/24 Y Caulking
61 - Painting headworks 8 days  Fri7/5/24 Sat 7/13/24 = Painting headworks
62 L Install Hickman Sign 2days Mon7/15/24 Tue 7/16/24 Y Install Hickman Sign
63 - Pour all exterior flat paving 10 days Wed 7/17/24 Sat7/27/24 j Yo Pour all exterior flat paving
64 - Finish grade 2days Mon 7/29/24 Tue 7/30/24 : Y Finish grade
“““ 65 L Install bar screen and compacting equipment 6 days  Tue 8/13/24  Mon 8/19/24 . Install bar screen and compacting equ
67 wy Paint Clarifier Equipment Progected delivery 14 days Fri7/19/24  Sat 8/3/24 Paint Clarifier Equipment Progected delive
date
68 L Install density current baffle 4 days Mon 8/5/24 Thu 8/8/24 ¥ Install density current baffle
69 | -y Install Spiral scrapper and arm 4 days  Fri8/9/24 Tue 8/13/24 . Install Spiral scrapper and arm
70 - Instal Flocculating Feedwell 3days Wed 8/14/24 Fri8/16/24 7 Instal Flocculating Feedwell
7 - Install scum box and internal piping 6days Sat8/17/24  Frig/23/24 ¥ Install scum box and internal piping
72 - Install baffle plate with supports 4days Sat8/24/24  Wed 8/28/24 ¥ Install baffle plate with supports
Task Project Summary o T Manual Task I 1 Start-only C Deadline A 4
‘ Project: Hickman Master Sched | split o s Inactive Task Duration-only S ; Finish-only 4 Progress ——
Date: Wed 3/20/24 Milestone L 4 Inactive Milestone Manual Summary Rollup FEEE W External Tasks Manual Progress e —
Summary | I Inactive Summary : -~ Manual Summary External Milestone
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Project: Hickman Master Sched | split
Date: Wed 3/20/24

Milestone

Summary

L 4
I

Inactive Milestone

Inactive Summary

Manual Summary Rollup FEER———
M

Manual Summary

External Tasks

External Milestone

Manual Progress

ID E Task Task Name Duration Start Finish Qtr 4, 2023 Qtr 1, 2024 Qtr 3, 2024 Qtr 4, 2024
6 Mode oct | Nov Dec | Jan Feb | Jun . Aug | sep Oct Nov | Dec |
73 -y Install V weir plate 3days Thu8/29/24 Sat8/31/24 ¥ Install V weir plate
74 - Install Skimmer Mechanism 3days Mon9/2/24 Wed 9/4/24 Y. Install Skimmer Mechanism
75 -y Install access bridge 3days Thu9/5/24  Sat9/7/24 7 Install access bridge
76 -y Installed hand rail and stairs 5days Mon9/9/24  Fri9/13/24 " Installed hand rail and stairs
77 - Install drive mechanism W/ Torque control 2days Sat9/14/24  Mon9/16/24 7 Install drive mechanism W/ T¢
device
78 - Clarifier electrical 15 days Tue 9/17/24 Thu10/3/24 Yo Clarifier electrical
79 -y Sidwalks 12 days Fri10/4/24  Thu10/17/24 Y - Sidwalks
80 - Finish grade 3days  Fri10/18/24 Mon 10/21/24 ¥ Finish grade
81 -y Sand blast and paint existing clarifier 26 days Tue 10/22/24 Wed 11/20/24 T Sand blast
82 b o ¢ 11/15
83 #» e 12/
Task Project Summary [ Manual Task B {  Start-only Deadline
G oo Inactive Task Duration-only Finish-only Progress
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CERTIFICATE OF PAYMENT: 4 o I sso n®

Date of Issuance: March 12, 2024
Project: Hickman WWTF Head Works and Final Clarifier Improvements Project No.: 021-01497
Contractor Project No.: 1423
Contractor: Neuvirth Construction Inc., 7386 County Road P35 Blair, NE 68008
DETAILED ESTIMATE
Description Unit Price Extension
See Attached.

PLEASE REMIT PAYMENT TO: NEUVIRTH CONSTRUCTION, INC.

Value of Work Completed This Request: $ 875,389.18

Original Contract Cost: $  3,966,900.00
Approved Change Orders:

No. 1 $6,635.50
No. 2 $43,014.20
No. 3 $ 39,819.68
No. 4 $ 100,250.00

No.

Total Contract Cost: $  4,156,619.38

Value of completed work and materials stored to date ... $ 875,389.18
Less retainage percentage LT PR $ 43,769.46
Net amount due including this estimate ... $ 831,619.72
Less: Estimates previously approved:

No. 1 $379,646.23 No. 2 $150,100.00 No. 3 $129,803.73

No. 4 No. 5 No. 6

No. 7 No. 8 No. 9

Total Previous Estimates: $659,549.96

NET AMOUNT DUE THIS ESTIMATE: $ 172,069.77

The undersigned hereby certifies, based upon periodic observations as set forth in scope of work and the data included in all applicable
payment applications that, to the best of its knowledge, information and belief: (1) the work has progressed as indicated in the applicable
payment applications; (2) the work performed and materials delivered by Contractor are in conformance with the plans and
specifications; and (3) the Contractor, in accordance with the contract, is entitled to payment as indicated above.

This certification does not constitute a warranty or guarantee of any type. Client shall hold its Contractor solely responsible for the quality
and completion of the Project, including construction in accordance with the construction documents. Any duty or obligation of Olsson
hereunder is for the sole benefit of the Client and not for any third party, including the Contractor or any Subcontractor.

OLSSON CITY OF HICKMAN

By: % / % By:
-~

cc: City of Hickman - Owner
Neuvirth Construction Inc. - Contractor
Project File



Contractor’s Application For Payment No. 4
To (Owner): City of Hickman Application Period: 2/1/2024 | 2/29/2024 Application Date: 3/6/2024
Contractor Neuvirth Construction Inc PROJECT NAME Invoice Number 1423 4
Address 7386 county road P35 Blair Ne. 68008 ) Via (Engineer)
Hickman WWTP
Project Number 1423 Engineer's Project No.:
Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE $$ 3,966,900.00
Number Additions/Deductions Description 1a. Overage Not by Change Order
1 $ 6,635.50 CO1- Remove Abandoned Sewer 2. Net change by Change Orders $$ 189,719.38
2 $ 15,593.32 CPR 006 Headworks Form Savers 3. CURRENT CONTRACT PRICE (Line 1+1az 2) s $ 4,156,619.38
3 $ 30,918.16 CPR 7A Clarifier Changes 4. TOTAL COMPLETED AND STORED TO DATE
4 $ 39,819.68 [WCD 02 Remove and Replace SBR Valve (Column G+J on Progress Estimatc) $$ 875,389.18
5 $ 100,250.00 CPR 009 Alt RAS Pipe Route 5. RETAINAGE:
6 $ (3,497.28) CPR 7B Valve & Valve Box Deduct a. 5% x | Overide Work Completed s § 9,056.30
7 $ - b. 5% X | Overide Stored Materials s$ -
8 $ - c. Retainage (Line 5a + Line 5b) s § 9,056.30
9 $ - d. Previous retainage s$ 34,713.16
10 $ R 6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c-Line 5d) s $ 831,619.72
TOTALS| $ R 7. LESS PREVIOUS PAYMENTS s $ 659,549.95
NET CHANGE BY| $ R 8. AMOUNT DUE THIS APPLICATION s $ 172,069.77
CHANGE ORDERS| $ 189,719.38 9. BALANCE TO FINISH
(Column O on Progress Estimate) s $ 3,290,286.50
10. FINAL APPLICATION FOR RETAINAGE s $ -
Contractor’s Certification
The undersigned Contractor certifies that: (1) all previous progress payments received from Owner on account Payment of:
f)f Work fione unde.r the Conuact have been app?ied on af:coynt to discharge ConU§ctor's legitimate obligations m(Line 8 or other - attach explanation of other amount)
incurred in connection with Work covered by prior Applications for Payment; (2) title of all Work, materials and
equipment incorporated in said Work or otherwise listed in or covered by this Application for Payment will pass
to Owner at time of payment free and clear of all Liens, security interests and encumbrances (except such as are is recommended by:
covered by a Bond acceptable to Owner indemnifying Owner against any such Liens, security interest or .
encumbrances); and (3) all Work covered by this Application for Payment is in accordance with the Contract (Engineer) (Date)
Documents and is not defective.
Digitally signed by Jacob Neuvirth Payment of -
W/ / ) DN: C=US, E=jacob@neuvirth.com, (Line 8 or other - attach explanation of other amount)
/ W% O=Neuvirth Construction, CN=Jacob
Neuvirth is approved by:
Date: 2024.03.06 07:06:29-06'00' (Owner) (Date)
By: Date: Approved by:
Funding Agency (if applicable) (Date)
Labor & Equipmen $ 131,550.07 Materials $ 40,519.70 Tax $ -
Tax Exempt Page 1 of 2




Progress Estimate

Contractors Application

4

Job Name Hickman WWTP Invoice Number: 1423 4 . .
— — - Neuvirth Construction Inc
Application Date 3/6/2024 Application Period: 2/1/2024 2/29/2024
A Owner City of Hickman [¢ cc D E F G | H 1 J

ftem B‘d_ Ove"%m U'.“t Bid - Work Completed - - - Materials Completed and Stored to Date Balance to Finish Matenals
Bid Item Description Quantity Quantity Price Value From Previous Overrun Quantity this Value this Presently Stored InCOl‘P. 'I:hls
No. Application This Period Period Application (C+ E+F) (G/B) (B-G) Application

1 Bypass Procedure 1 0.00 $ 37,62335($ 37,62335|§ - $ - 1.00 $ 37,62335|8$ - $  37,623.35 | 100.00% | $ - $ -

2 Clarifier Pipe and Fittings Interior 1 0.00 $ 6555568 [ § 6555568 | $ 49,166.76 | $ - 0.11 $ 7,000.00 | $ - $  56,166.76 | 85.68% | $ 9,388.92 | $ -

3 Clarifier Structure 1 0.00 $ 531,111.36 | $ 531,111.36 | $§ 429,000.12 | § - 0.14 $  75,000.00 | $ - $ 504,000.12 | 94.90% | $ 27,111.24 | § -

4 Clarifier Skimmer Mechanism 1 0.00 $ 415,555.67 | $ 415,555.67 | $ - $ - 0.00 $ - $ - 0.00% | $ 415555.67 | $ -

5 Clarifier Stairs and Footing 1 0.00 $  15,000.00 [ $ 15,000.00 | $ - $ - 0.00 $ - $ - 0.00% | $ 15,000.00 | $ -

6 Electrical 1 0.00 $ 392,111.24 | $ 392,111.24 | $ - $ - 0.00 $ - $ - 0.00% | $ 392,111.24 | § -

7 Existing Pump Station Modifications 1 0.00 $ 4035499 [ § 4035499 | $ - $ - 0.00 $ - $ - 0.00% | $ 40,354.99 [ $ -

8 Headworks Bar Screen and Compactor 1 0.00 $ 46091724 | $ 46091724 $ - $ - 0.00 $ - $ - 000% | $ 46091724 | $ -

9 Headworks Structure 1 0.00 $ 571,83448 [ § 571,834.48 | $ - $ - 0.00 $ - $ - 0.00% | $ 571,834.48|$ -

10 Headworks Interior 1 0.00 $ 460,917.24 | $ 460,917.24 | $ - $ - 0.00 $ - $ - 0.00% | $ 460917.24 | $ -

11 Headworks Excavation 1 0.00 $ 100,000.00 [ $ 100,000.00 | $ - $ - 0.00 $ - $ - 0.00% | $ 100,000.00 | $ -

12 Logistics 1 0.00 $ 324959.14 | $ 324,959.14 | $§ 146,743.87 | $ - 0.15 $  50,000.00 | $ - $ 196,743.87 | 60.54% | $ 12821527 | § -

13 Oxidation Ditch 1 0.00 $ 5943051 $ 5943051 | $ - $ - 0.00 $ - $ - 0.00% | $ 59,430.51 | $ -

14 Site Demolition 1 0.00 $ 29,09515| % 29,095.15 | $ 727378 | $ - 0.00 $ - $ 7,273.78 | 25.00% | $ 21,821.37 | § -

15 Site General 1 0.00 $ 94,865.00 | $§ 94,865.00 | $§ 37,946.00 | $ - 0.00 $ - $  37,946.00 | 40.00% | $ 56,919.00 | $ -

16 Site Headworks 1 0.00 $ 124,523.00 | $ 124,523.00 | $ - $ - 0.00 $ - $ - 0.00% | $ 124,523.00 | § -

17 Site Work 1 0.00 $ 135,086.51 [ § 135,086.51 | $ - $ - 0.00 $ - $ - 0.00% | $ 135,086.51 | $ -

18 SWPPP 1 0.00 $ 2332944 | $ 23329448 17,497.08 | $ - 0.00 $ - $  17,497.08 | 75.00% | $ 5,83236 | § -

19 Alternate 1 1 0.00 $  84,630.00 [ § 84,630.00 | $ - $ - 0.00 $ - $ - 0.00% |8 84,630.00 | $ -

CPR 002 Site Piping Adjustments 0 0.00 $ - $ - $ - $ - 0 $ - $ - 0 $ - $ -

CPR 006 Headworks Form Savers 1 0.00 $ 1559332 | 8% 1559332 $ - $ - 0.00 $ - $ - 0.00% | $ 15,593.32 | $ -

CPR 005 Remove Existing Abandoned Sewer 1 0.00 $ 6,635.50 | $ 6,635.50 | $ 6,635.50 | $ - 0.00 $ - $ 6,635.50 | 100.00% | $ - $ -

CPR 7A Clarifier Changes 1 0.00 $ 30918.16 [ $§ 3091816 | $ - $ - 0.49 $  15,000.00 | $ - $  15,000.00 | 48.52% | $ 15,918.16 | $ -

WCD 02 Remove and Replace SBR Valve 1 0.00 $ 3981968 | § 39,819.68 | $ - $ - 0.00 $ - $ - 0.00% | $ 39,819.68 | $ -

CPR 009 Alt RAS Pipe Route 1 0.00 $ 100,250.00 [ $ 100,250.00 | $ - $ - 0.00 $ - $ - 0.00% | $ 100,250.00 | $ -

CPR 003 Pump Station Pipe 0 0.00 $ - $ - $ - $ - 0 $ - $ - 0 $ - $ -

CPR 7B Valve & Valve Box Deduct 1 0.00 $  (349728)| $  (3.497.28)] $ - $ - 1.00 $  (3,497.28)[ $ - $  (3,497.28)| 100.00% | $ - $ -

Ol‘iginal Contract Total | § 3,966,900.00 | $ 694,263.11 I $ 181,126.07 [ § - S 875,389.18 22.07% $ 3.281,230.20 | § -

Net Increase/Decrease Total | § -
C/O Total | 8 189,719.38

Page 2 of 2




CERTIFICATE OF PAYMENT NO. 5 o l sso n

Date of Issuance: March 14, 2024

Project: Hickman WTP — 2" Train, 2022, Hickman, Nebraska
Project No. 022-02777

Contractor: Midwest Mechanical (MWM) Industrial Services, LLC, PO Box 16, 2602 Niagara Trail, Logan, |IA 51546
DETAILED ESTIMATE
Description Unit Prices Extension

Base Bid plus Alternate
See Attached.
PLEASE REMIT PAYMENT TO: Midwest Mechanical Industrial Services,

LLC, PO Box 16, 2602 Niagara Trail,
Logan, IA 51546

Value of Work Completed: $408,499.00

Original Contract Cost: $386,000.00
Approved Change Orders:
No. 1 $ 7,543.00
No. 2 $ 7,078.00
No. 3 $ 7,878.00
Total Contract Cost: $408,499.00
Value of completed work and materials stored....................ocoiiiiii. $408,499.00
Less retained percentage (5%). ... .ouvveiiiiii $ 20,424.95
Net amount due including this estimate................coooiiii $388,074.05
Less: Estimates previously approved:
No.1  $98,325.00 No. 3 $49,183.40
No.2 $121,125.00 No. 4 $111,650.65
Total Previous Estimates $380,284.05
NET AMOUNT DUE THIS ESTIMATE $ 7,790.00

The undersigned hereby certifies, based upon periodic observations as set forth in scope of work and the data included
in all applicable payment applications that, to the best of its knowledge, information and belief: (1) the work has progressed
as indicated in the applicable payment applications; (2) the work performed and materials delivered by Contractor are in
conformance with the plans and specifications; and (3) the Contractor, in accordance with the contract, is entitled to payment
as indicated above.

This certification does not constitute a warranty or guarantee of any type. Client shall hold its Contractor solely responsible
for the quality and completion of the Project, including construction in accordance with the construction documents. Any
duty or obligation of Olsson hereunder is for the sole benefit of the Client and not for any third party, including the Contractor
or any Subcontractor.

OLSSON, INC. CITY OF HICKMAN, NE
By: &h %) By:
7
cc: City of Hickman, Owner MWM Industrial, Contractor Olsson Project File

F:\2022\02501-03000\022-02777\60-Construction\04-Pay Applications\Progress Payments\MWM Pay Certificate #5.docx



Contractor's Application for Payment No.

Application Period: 01/26/2024-02/26/2024 Application Date: 2/26/2024
To (Owner): City of Hickman Nebraska From (Contractor): Midwest Mechanical Industrial Services Via (Engineer): Olsson
Project: Hickman WTP 2nd Train Expansion Contract: Application Number: 05
Owner's Contract No.: Contractor's Project No.: T4421 Engineer's Project No.: 022-02777
Application For Payment
Change Order Summary
Approved Change Orders 1. ORIGINAL CONTRACT PRICE.. 386,000.00
Number Additions Deductions 2. Net change by Change Orders... 22,499.00
Change Order 01 $ 7,543.00 |$ - |3. Current Contract Price (Line 1 + 2)... 408,499.00
Change Order 02 $ 7,078.00 | $ - |4. TOTAL COMPLETED AND STORED TO DATE
Change Order 03 $ 7,878.00 (Column F total on Progress Estimates).. 408,499.00
5. RETAINAGE:
a. $  408,499.00 X 5% Work Completed.......ccevuerunnenne 20,424.95
b $ - X 5% Stored Material........ccccouereruenenen. -
c. Total Retainage (Line 5.a + Line 5.b)... 20,424.95
6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5.¢)...c.cceceeersersurcncenee 388,074.05
TOTALS| § 22,499.00 | $ - |7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application) 380,284.05
NET CHANGE BY 8. AMOUNT DUE THIS APPLICATION 7,790.00
CHANGE ORDERS | % 22,499.00
9. BALANCE TO FINISH, PLUS RETAINAGE
Contractor's Certification (Column G total on Progress Estimates + Line 5.c above).......ceceeuecueenne $ 20,424.95
The undersigned Contractor certifies, to the best of its knowledge, the following: Payment of:

(1) All previous progress payments received from Owner on account of Work done under the
Contract have been applied on account to discharge Contractor's legitimate obligations
incurred in connection with the Work covered by prior Applications for Payment;

2) Title to all Work, materials and equipment incorporated in said Work, or otherwise listed in
or covered by this Application for Payment, will pass to Owner at time of payment free and
clear of all Liens, security interests, and encumbrances (except such as are covered by a bond
acceptable to Owner indemnifying Owner against any such Liens, security interest, or
encumbrances); and

(3) All the Work covered by this Application for Payment is in accordance with the Contract
Documents and is not defective.

By: Date:

(Line 8 or other - attach explanation of the other amount)

is recommended by:

(Engineer) (Date)
Payment of:
(Line 8 or other - attach explanation of the other amount)
is approved by:
(Owner) (Date)
Approved by:
Funding or Financing Entity (if applicable) (Date)




Progress Estimate - Lump Sum Work

Contractor's Application

For (Contract): Hickman WTP 2nd Train Expansion Application Number: 05
Application Period: 01/26/2024-02/26/2024 Application Date: 2/26/2024
Work Completed E F G
Specification ~ > From I(’:revious > Materials Presently TOtglt(izzln tpo1 %Z‘::nd % (F/B) Balance to Finish (B -
. . 0
Section No. Description Scheduled Value ($) Application (C-+D) This Period Stored (not in C or D) (C+D+E) )
006113 BONDS $ 6,000.00 | $ 6,000.00 $ - |3 6,000.00 [100.00% |$ -
007300 GENERAL CONDITIONS $ 18,000.00 | $ 16,000.00 | $ 2,000.00 | $ - 13 18,000.00 [100.00% | $ -
024119 SELECTIVE DEMO $ 20,250.00 | $ 20,250.00 $ - 13 20,250.00 |100.00% |$ -
031000 CONCRETE FORMING $ 3,500.00 | $ 3,500.00 $ -8 3,500.00 [100.00% |$ -
032000 CONCRETE REINFORCING $ 2,500.00 | $ 2,500.00 $ -8 2,500.00 [100.00% | $ -
033000 CIP CONCRETE $ 16,000.00 | $ 16,000.00 $ - 13 16,000.00 [100.00% | $ -
055000 METAL FABRICATIONS $ 4,000.00 | $ 4,000.00 $ -8 4,000.00 [100.00% | $ -
055313 BAR GRATING $ 8,000.00 | $ 8,000.00 $ - 13 8,000.00 1100.00% | $ -
079200 JOINT SEALANTS $ 1,500.00 | $ 1,500.00 $ -8 1,500.00 [100.00% |$ -
099000 PAINT COATINGS $ 6,000.00 | $ 6,000.00 $ -8 6,000.00 [100.00% |$ -
099600 HI-PERF COATINGS $ 6,000.00 | $ 6,000.00 $ -8 6,000.00 [100.00% |$ -
220000 PLUMBING $ 34,500.00 | $ 34,500.00 $ - |3 34,500.00 [100.00% |$ -
260000 ELECTRICAL $ 59,500.00 | $ 59,500.00 $ -3 59,500.00 [100.00% |$ -
310516 AGGREGATES FOR EARTHWORK $ 4,500.00 | $ 4,500.00 $ - 13 4,500.00 [100.00% | $ -
312000 EARTH MOVING $ 6,000.00 | $ 6,000.00 $ - 13 6,000.00 [100.00% |$ -
329200 TURF & GRASSES $ 6,200.00 | $ - |8 6,200.00 | $ - 13 6,200.00 [100.00% |$ -
330110.58 DISINFECTION OF UTILITIES $ 6,000.00 | $ 6,000.00 $ - |3 6,000.00 [100.00% |$ -
333100 SANITARY SEWER PIPING $ 9,450.00 | $ 9,450.00 $ - 13 9,450.00 [100.00% |$ -
400506 PROCESS PIPE SPECIALTIES $ 3,500.00 | $ 3,500.00 $ N E 3,500.00 [100.00% |$ -
400507 HANGERS & SUPPORTS $ 5,000.00 | $ 5,000.00 $ -8 5,000.00 [100.00% |$ -
400519 DUCTILE IRON PROCESS PIPE $ 22,500.00 | $ 22,500.00 $ - |3 22,500.00 |100.00% |$ -
400531 PVC PIPE $ 20,500.00 | $ 20,500.00 $ - 13 20,500.00 |100.00% |$ -
400553 INDENTIFICATION (TAGS) FOR PROCESS PIPE $ 5,000.00 | $ 5,000.00 $ - 18 5,000.00 |100.00% |$ -
400563 BALL VALVES $ 8,500.00 | $ 8,500.00 $ - 13 8,500.00 1100.00% | $ -
400564 BUTTERFLY VALVES $ 24,000.00 | $ 24,000.00 $ -8 24,000.00 |100.00% |$ -
400567 PRESSURE RELIEF VALVES $ 6,250.00 | $ 6,250.00 $ -8 6,250.00 [100.00% |$ -
402414 CHLORINE PIPING $ 1,300.00 | $ 1,300.00 $ - 13 1,300.00 [100.00% |$ -
406343 PLC'S $ 10,000.00 | $ 10,000.00 $ - 13 10,000.00 [100.00% | $ -
432313 HORIZONTAL CENTIRFUGAL PUMPS $ 8,500.00 |$ 8,500.00 $ - |3 8,500.00 1100.00% | $ -
463111 CHLORINE GAS EQUIPMENT $ 29,550.00 | $ 29,550.00 $ - |3 29,550.00 [100.00% |$ -
466121 PRESSURE FILTER TANKS $ 23,500.00 | $ 23,500.00 $ - 13 23,500.00 |100.00% |$ -
COl1 Change Order 1 - Valves & Piping $ 7,543.00 | $ 7,543.00 $ - 1S 7,543.00 [100.00% |$ -
CO2 Change Order 2 - Layne Christensen & Pipe Support $ 7,078.00 | $ 7,078.00 $ - |3 7,078.00 [100.00% | $ -
CO3 Change Order 3 - Chlorine Line Modifications $ 7,878.00 | $ 7,878.00 $ - | 7,878.00 [100.00% |$ -
$ - $ R
Totals $ 408,499.00 | $ 400,299.00 | $ 8,200.00 | $ - 13 408,499.00 [(100.00% |$ -




Stored Material Summary Contractor's Application

For (Contract): Hickman WTP 2nd Train Expansion Application Number: 05
Application Period: 01/26/2024-02/26/2024 Application Date: 2/26/2024
A B C D E F G
. Submittal No. Stored Previously Subtotal Amount Incorporated in Work Materials
Bid . . Date Placed Completed and L.
Item Supplier (with Storage Description of Materials or Equipment Stored into St Amount Stored Stored to Date (D Date Remaining in
Invoice No. | Specification | Location P P fnto Storage Amount ($) this Month ($) ored o Late (Month/ | Amount ($) | Storage ($) (D
No. . (Month/ +E)
Section No.) Year) +E-F)
Year)
On Site Backwash VFD - Add #1 Oct-23 10,000.00 - 10,000.00 [Dec-23 10,000.00 -
On Site PVC Pipe & Fittings Oct-23 6,000.00 - 6,000.00 |Nov-23 6,000.00 -
On Site Process Pipe Specialties Oct-23 1,000.00 - 1,000.00 |Nov-23 1,000.00 -
On Site Ductile Iron Process Pipe Oct-23 17,000.00 - 17,000.00 |Jan-24 17,000.00 -
On Site PVC Process Pipe & Fittings Oct-23 15,000.00 - 15,000.00 |Dec-23 15,000.00 -
On Site Ball Valves Oct-23 3,000.00 - 3,000.00 |Dec-23 3,000.00 -
On Site Butterfly Valves Oct-23 12,000.00 - 12,000.00 |Dec-23 12,000.00 -
On Site Pressure Relief Valves Oct-23 5,000.00 - 5,000.00 5,000.00 -
On Site Horizontal Centrifugal Pump - Motor Add #1 Oct-23 2,000.00 - 2,000.00 |Dec-23 2,000.00 -
Chlroine Gas Equipmement Nov-23 27,000.00 - 27,000.00 |Dec-23 27,000.00 -

Totals $ 98,000.00 | $ - 1S 98,000.00 $ 98,000.00 | $ -
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Norris Overview

As of December 31, 2022

Our Mission:

11 Member Board of Directors and 86

|
Employees : The Norris Public Power District’s mission is to safely provide
: electricity and related services to customers at competitive prices, in
« $86.4 Million Annual Revenue 1 the most reliable, efficient and environmentally responsible manner.

« 6,302 Miles of Line . o7
« 26,078 Customers in 6 Counties SEWARD
- 53 communities Py
4 Wholesale 8 POWER DISTRICT [ 1 Eauis
* 43 Retall — GAGE Rty5
« 33 Lease L% b | THAYER [errenson R
bk ) P 3
« 16 Own S S -.
; {%}‘Qb P02 i RN, : S \®

* No Long-Term Debt

» Last Rate Increase - 2013



Norris Locations

« Customer Service Centers open to the public:
- Beatrice
 Seward

 Operations Facilities:
« Beatrice

Fairbury

Hebron

Rural Roca

Seward

« Warehouse and Technical Services Facilities:
» Beatrice



Hickman Retains Ownership of Electric System

Lease Agreement Fee - Determined by City Council

What IS &  Norris Operates, Maintains and Performs Capital Improvements
Lease
 Norris Performs All Billing, Collections and Customer Service
Agreement? )

20-Year Agreement

Wholesale Power Agreement Terminated




» Norris Leases Facilities in 33 Towns and Owns Facilities in 16 Towns

« Hickman is Responsible for Existing Accounts Receivable and

- Deposits
What is a
Lease « Norris Would Not Require Deposits, Unless Required Under Service
9 Regulations
Agreement:

* Norris is Willing to Evaluate and Purchase Inventory

« Numerous Benefits to Hickman




 Operations and Maintenance

« 24 Hour Coverage for Outages and Emergencies

e 15 Linemen in Centerville Operations Center

Lease - Storm Damage Repair
Agl’eement *  Pole Inspections
Benefits «  Tree Trimming

« Transformer PCB Testing
«  System Reliability

« Engineering Services




e Electric Infrastructure Investment

Lease + Replace All Meters with AMI
Agreeme“t « Upgrade Streetlights to LED
Benefits

» Evaluate Electric System for Facility Upgrades
and System Improvements




 Financial Benefits

e (Consistent Cash Flow

Lease « Eliminate Storm Damage Risk
Agreement it oot o
. IMiNate >dare |[dDIL
Benefits ! !

» Rate Stability

 Norris Financial Strength




Technology & Customer Service

24 Hour Outage Reporting & Dispatching Access
 Outage Map

« Paper or Paperless Billing Options

« Budget Billing

* Online Bill Pay

 Automatic Payment

 Payment Kiosk

* Prepaid Electric Service

o E-Bill & SmartHub App

« 24 Hour IVR Phone Payment

« MoneyGram & Incomm Vanilla Payments
» Walmart, CVS, Dollar General & Family Dollar




Technology & Customer Service

e Customer Communication:

Norris News

E-Newsletter

Website

Social Media (Facebook, Twitter & Instagram)

* Operation Round Up

* Energy Efficiency Programs & Incentives
 Customer Energy Assessments

* Courtesy Calls




Current Month Electric Billing Summary

Energy Charge - 1,000 kwh at 7.2¢ and 500 kwh at 5.9¢ $101.50

Customer Charge $28.00
Your Demand Charge - 10 kW at 50¢ $5.00

- 12% Lease Agreement Fee $16.14
Electric K% Gross Revenue Tax $6.73
Bill  55% state Sales Tax $8.66
1.5% City Sales Tax $2.36
Operation Round Up $0.61

Total Current Electric Charges $169.00




» Detailed Rate Comparison

« Norris highly recommends a complete rate comparison be
NGXt Ste pS performed to understand the financial impact to the City

and its citizens

« Both Organizations Agree to Move Forward
 Adopt a Lease Agreement
 Terminate Wholesale Power Agreement




POWER DISTRICT

Questions?



ELECTRIC SYSTEM LEASE

between

NORRIS PUBLIC POWER DISTRICT

and

CITY OF HICKMAN

Effective: , 2024




ELECTRIC SYSTEM LEASE

THIS AGREEMENT made and entered into by and between Norris Public Power
District, a political subdivision of the State of Nebraska, hereafter referred to as “the District,”
and the City of Hickman, located in Lancaster County, Nebraska, hereafter referred to as “the
City”.

WITNESSETH:

WHEREAS, an Electric System Lease Agreement will provide a complete description of
the relationship between the District and the City of Hickman, Nebraska, and,

NOW, THEREFORE, in consideration of the mutual covenants and promises contained
herein, the parties agree as follows:

INTRODUCTORY, the following provisions are agreed to by the parties and supersede,
substitute and replace the provisions of other agreements.

Article 1 - Term and Effective Date. The term of this lease shall commence on
, 2024 and shall continue to , 2044 and thereafter from year to
year unless terminated on an anniversary thereof with at least five (5) years’ prior written notice
given by either party, which notice can be given at any time on and after , 2039.

Avrticle 2 - Electric Facilities Owned by City. The District agrees that the City owns all
electric distribution facilities and customers within the corporate City limits and Electric System
boundary as of , 2024 and described in Exhibit A.

The City shall have an ongoing responsibility to update Exhibit A when and to the extent
the City boundaries are modified. Upon any modification of the City boundaries, the City shall
promptly notify the District.

Article 3 - Lease. During the term of this Lease, the City hereby leases and delivers
possession of its Electric System to the District. The Electric System shall constitute an addition
to the District’s electric system.

The term “Electric System” shall, for the purposes of this Agreement mean the electric
distribution facilities consisting of wires, poles and appurtenant fixtures, meters, services,
distribution transformers, and street lighting owned by the City as of the effective date of this
Agreement and additions made by the District thereafter. The facilities which comprise the
Electric System are within the City’s Electric System boundary and identified in Exhibit A.

Article 4 - Use, Rates and Lease Fee. The District shall operate the Electric System as
an integrated part of its electric system and the Directors of the District shall fix rates and other
terms and conditions as provided in Chapter 70, Article 6, of the revised statutes of Nebraska.
The City shall be billed on District rates which are applicable to other Cities of similar size
served by the District.




A lease fee of percent (__%) of gross revenues will be added to all customer
accounts within the City Corporate limits and for customers served by City owned distribution
facilities before application of a fuel and production cost adjustment. The City shall retain the
right to change the lease fee percentage on an annual basis. However, the City must provide the
District with not less than 90 days’ notice of any change in the lease fee.

Article 5 - Payment. The parties agree that the lease fees, net of accounting for write-
offs and bad debts, collected from customers purchasing electricity specified in Article 4 will be
returned by the District to the City quarterly, with the payment for each quarter being made on or
before March 1, June 1, September 1 and December 1 of each year.

Article 6 - Maintenance and Construction. The District shall maintain the Electric
System and construct any additions necessary for service to the extent such additions are within
the established policies of the District. Any materials removed in connection with maintenance
or construction shall be deemed salvage material and shall become the property of the District.

Avrticle 7 - Surrender of Electric System. Upon termination of this lease, the District
shall surrender the Electric System as defined in Article 3 and any additions thereto within the
area of the Electric System boundary to the City in as good condition as it now is with reasonable
wear and tear accepted. Materials, supplies, tools, and transportation equipment purchased by
the District shall not become part of the Electric System. Upon surrender of the Electric System
to the City, the City shall pay to the District the cost of capital improvements made to the
Electric System by the District less depreciation.

Avrticle 8 - Taxes. The District shall make payments of gross revenue taxes, county and
sales taxes to the City, County and State as may be required by law from time to time.

Article 9 - Insurance. Except for negligence of the employees or agents of the City, the
District agrees that the City shall not be liable for loss or damage to the Electric System or for
expenses incidental to such loss or damage. It is further agreed that the District, in its sole
discretion, shall decide whether or not to insure the Electric System against physical damage.
The District agrees at all times during the existence of this Lease to maintain insurance in force
with a company authorized to issue insurance by the State of Nebraska, general liability
insurance on the same terms and conditions presently in existence throughout the District.

Article 10 - Continuity of Service. The District shall use reasonable diligence to
provide a constant and uninterrupted supply of electric power and energy, but if such power shall
fail or be interrupted or become defective through an act of God, weather, supply shortages or
blackouts or the public enemy, or by accident, strikes, labor troubles or by action of the elements
or inability to secure right-of-way, or other permits needed, or for any other cause, the District
shall be under no duty to give notice to the City prior to such failure or interruption and shall not
be liable therefore.

Article 11 - Access. The District shall have the right of ingress and egress on the
property of the City for the purpose of construction, operating and maintaining its lines,
including the right to cut, trim or remove trees, shrubberies, and other obstacles to the extent
necessary to protect the lines or facilities operated by the District.




This agreement shall be binding upon and inure to the benefit of the successors, legal
representative and assigns of the parties hereto.

In witness whereof, the parties have caused this instrument to be executed in duplicate by
the respective proper officers thereunto duly authorized on day of , 20,

City of Hickman, NEBRASKA

By
Chairman
Date
ATTEST:
City Clerk
NORRIS PUBLIC POWER DISTRICT
By
General Manager & CEO
Date
ATTEST:

Board Secretary
Attachments:

EXHIBIT A — Corporate City Limits and Electric System Boundary
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City of Hickman

Annual Water Quality Report
For January 1 to December 31, 2023

This report is intended to provide you with important information
about your drinking water and the efforts made by the City of
Hickman water system to provide safe drinking water.

Para Clientes Que Hablan Espafiol: Este informe contiene
informacién muy importante sobre el agua que usted bebe.
Tradlzcalo 6 hable con alguien que lo entienda bien.

For more information regarding this report, or to request a hard copy, contact:

WADE LUTHER
402-937-3944

If you would like to observe the decision-making processes that
affect drinking water quality, please attend the regularly
scheduled meeting of the Village Board/City Council. If you
would like to participate in the process, please contact the
Village/City Clerk to arrange to be placed on the agenda of the
meeting of the Village Board/City Council.

Drinking water, including bottled water, may reasonably be
expected to contain at least small amounts of some contami-
nants. The presence of contaminants does not necessarily
indicate that water poses a health risk. More information about
contaminants and potential health effects can be obtained by
calling the EPA's Safe Drinking Water Hotline (800-426-4791).

Source Water Assessment Availability:

The Nebraska Department of Environment and Energy (NDEE)
has completed the Source Water Assessment. Included in the
assessment are a Wellhead Protection Area map, potential
contaminant source inventory, and source water protection
information. To view the Source Water Assessment or for more
information please contact the person named above on this
report or the NDEE at 402-471-3376 or go to http://dee.ne.gov.

In order to ensure that tap water is safe to drink, EPA prescribes
regulations which limit the amount of certain contaminants in
water provided by public water systems. FDA regulations
establish limits for contaminants in bottled water which must
provide the same protection for public health.

Sources of Drinking Water:

The sources of drinking water (both tap water and bottled water)
include rivers, lakes, streams, ponds, reservoirs, springs, and
groundwater wells. As water travels over the surface of the land
or through the ground, it dissolves naturally occurring minerals
and, in some cases, radioactive material, and can pick up
substances resulting from the presence of animals or from
human activity.

The source of water used by City of Hickman is ground water.

Contaminants that may be present in source water include:
* Microbial contaminants, such as viruses and bacteria, which
may come from sewage treatment plants, septic systems,
agricultural livestock operations and wildlife.

* |norganic contaminants, such as salts and metals, which can
be naturally occurring or result from urban storm water runoff,
industrial, or domestic wastewater discharges, oil and gas
production, mining, or farming.

* Pesticides and herbicides, which may come from a variety of
sources such as agriculture, urban storm water runoff, and
residential uses.

* Organic chemical contaminants, including synthetic and
volatile organic chemicals, which are by-products of industrial
processes and petroleum production, and can also come from
gas stations, urban storm water runoff, and septic systems.

* Radioactive contaminants, which can be naturally occurring or
be the result of oil and gas production and mining activities.

Drinking Water Health Notes:

Some people may be more vulnerable to contaminants in
drinking water than the general population. Immunocompromised
persons such as persons with cancer undergoing chemotherapy,
persons who have undergone organ transplants, people with
HIV/AIDS or other immune system disorders, some elderly, and
infants can be patrticularly at risk from infections. These people
should seek advice about drinking water from their health care
providers. EPA/CDC guidelines on appropriate means to lessen
the risk of infection by Cryptosporidium and other microbial
contaminants are available from the Safe Drinking Water Hotline
(800-426-4791).

If present, elevated levels of lead can cause serious health
problems, especially for pregnant women and young children.
Lead in drinking water is primarily from materials and
components associated with service lines and home plumbing.
All Community water systems are responsible for providing high
quality drinking water but cannot control the variety of materials
used in plumbing components. When your water has been
sitting for several hours, you can minimize the potential for lead
exposure by flushing your tap for 30 seconds to 2 minutes before
using water for drinking or cooking. If you are concerned about
lead in your water, you may wish to have you water tested.
Information on lead in drinking water, testing methods, and steps
you can take to minimize exposure is available from the Safe
Drinking Water Hotline (800-426-4791), at
http://www.epa.gov/safewater/lead or at the NDEE Drinking
Water Division (402-471-1009).

The City of Hickman is required to test for the following contaminants:
Coliform Bacteria, Antimony, Arsenic, Asbestos, Barium, Beryllium,
Cadmium, Chromium, Copper, Cyanide, Fluoride, Lead, Mercury, Nickel,
Nitrate, Nitrite, Selenium, Sodium, Thallium, Alachlor, Atrazine,
Benzo(a)pyrene, Carbofuran, Chlordane, Dalapon, Di(2-ethylhexyl)adipate,
Dibromochloropropane, Dinoseb, Di(2-ethylhexyl)- phthalate, Diquat, 2,4-
D, Endothall, Endrin, Ethylene dibromide, Glyphosate, Heptachlor,
Heptachlor epoxide, Hexachlorobenzene, Hexachlorocyclopentadiene,
Lindane, Methoxychlor, Oxamyl (Vydate), Pentachlorophenol, Picloram,
Polychlorinated biphenyls, Simazine, Toxaphene, Dioxin, Silvex, Benzene,
Carbon Tetrachloride, o-Dichloro- benzene, Para-Dichlorobenzene, 1,2-
Dichlorethane, 1,1-Dichloroethylene, Cis-1,2,-Dichloroethylene, Trans-1,2-
Dichloroethylene, Dichloromethane, 1,2-Dichloropropane, Ethylbenzene,
Monochlorobenzene, 1,2,4-Trichloro- benzene, 1,1,1-Trichloroethane,
1,1,2-Trichloroethane, Trichloroethylene, Vinyl Chloride, Styrene,

Tetrachloroethylene, Toluene, Xylenes (total), Gross Alpha (minus
Uranium & Radium 226), Radium 226 plus Radium 228, Sulfate,
Chloroform, Bromodichloromethane, Chlorodibromomethane, Bromoform,
Chlorobenzene, m-Dichlorobenzene, 1,1-Dichloropropene, 1,1-
Dichloroethane, 1,1,2,2-Tetrachlorethane, 1,2-Dichloropropane,
Chloromethane, Bromomethane, 1,2,3-Trichloropropane, 1,1,1,2-Tetra-
chloroethane, Chloroethane, 2,2-Dichloropropane, o-Chlorotoluene, p-
Chlorotoluene, Bromobenzene, 1,3-Dichloropropene, Aldrin, Butachlor,
Carbaryl, Dicamba, Dieldrin, 3-Hydroxycarbofuran, Methomyl, Metolachlor,
Metribuzin, Propachlor.

How to Read the Water Quality Data Table:

The EPA and State Drinking Water Program establish the safe drinking
water regulations that limit the amount of contaminants allowed in drinking
water. The table shows the concentrations of detected substances in
comparison to the regulatory limits. Substances not detected are not
included in the table. The state requires monitoring of certain contaminants
less than once per year because the concentrations of these contaminants
do not change frequently. Therefore, some of this data may be older than
one year.

MCL (Maximum Contaminant Level) — The highest level of a contami-
nant that is allowed in drinking water. MCLs are set as close to the
MCLGs as feasible using the best available treatment technology.

MCLG (Maximum Contaminant Level Goal) — The level of a contaminant
in drinking water below which there is no known or expected risk to health.
MCLGs allow for a margin of safety.

AL (Action Level) — The concentration of a contaminant which, if
exceeded triggers treatment or other requirements which a water system
must follow.

MRDL (Maximum Residual Disinfectant Level) — The highest level of a
disinfectant allowed in drinking water.

N/A — Not applicable.

Units in the Table:

ND — Not detectable.

ppm (parts per million) — One ppm corresponds to 1 gallon of
concentrate in 1 million gallons of water.

mg/L (milligrams per liter) — Equivalent to ppm.

ppb (parts per billion) — One ppb corresponds to 1 gallon of concentrate
in 1 billion gallons of water.

ug/L (micrograms per liter) — Equivalent to ppb.

pCi/L (Picocuries per liter) — Radioactivity concentration unit.

RAA (Running Annual Average) — An ongoing annual average
calculation of data from the most recent four quarters.

LRAA (Locational Running Annual Average) — An ongoing annual
average calculation of data from the most recent four quarters at each
sampling location.

90" Percentile — Represents the highest value found out of 90% of the
samples taken in a representative group. If the 90" percentile is greater
than the action level, it will trigger a treatment or other requirements that a
water system must follow.

TT (Treatment Technique) — A required process intended to reduce the
level of a contaminant in drinking water.


http://dee.ne.gov/

City of Hickman

TEST RESULTS

Date Printed: 3/14/2024

NE3110917

Microbiological | Highest Number of Positive Samples | MCL | MCLG | Likely Source of Contamination [ Violations Present

No Detected Results were Found in the Calendar Year of 2023

Lead and Copper Monitoring Period 90" Percentile Range Unit AL Sites Over AL Likely Source of Contamination

COPPER, FREE 2020 - 2022 0112 0.0096 - 0.114 | ppm 13 0 Erosion of natural_ deposits; Leaching from wood preservatives; Corrosion of

household plumbing.
LEAD 2020 - 2022 264 0-31 ppb 15 0 Erosion of natural_ deposits; Leaching from wood preservatives; Corrosion of
household plumbing.

Regulated Contaminants Collection Date | Highest Value | Range Unit MCL | MCLG | Likely Source of Contamination

ARSENIC 8/9/2023 3 3 ppb 10 0 Erosmn_ of natural _deposns; runoff from orchards; runoff from glass and
electronics production wastes.

BARIUM 10/3/2023 016 016 ppm 2 2 Discharge frqm drilling wastes; Discharge from metal refineries; Erosion of
natural deposits.

FLUORIDE 10/3/2023 0.269 0.269 ppm 4 4 EI‘O'S'IOI'I of_ natural deposits; water additive which promotes strong teeth;
Fertilizer discharge.

NITRATE-NITRITE 3/2/2023 1.22 1.22 ppm 10 10 Runoff from fgrtlllzer use; Leaching from septic tanks, sewage; Erosion of
natural deposits

Disinfection Byproducts Monitoring Period Highest RAA | Range Unit MCL | MCLG | Likely Source of Contamination

TOTAL HALOACETIC ACIDS (HAA5) 1/1/2023 - 12/31/2023 3.11 3.11 ppb 60 0 By-product of drinking water disinfection.

TTHM 1/1/2023 - 12/31/2023 9.26 9.26 ppb 80 0 By-product of drinking water disinfection.

Radiological Contaminants Collection Date Highest Value | Range Unit MCL | MCLG | Likely Source of Contamination

COMBINED RADIUM (-226 & -228) 11/14/2022 1.536 1.536 pCilL | 5 0 Erosion of natural deposits

GROSS ALPHA, INCL. RADON & U 11/14/2022 3.25 3.25 pCi/L | 15 0 Erosion of natural deposits

RADIUM-226 11/14/2022 0.666 0.666 pCi/L 0 Erosion of natural deposits.

RADIUM-228 11/14/2022 0.87 0.87 pCi/L 0 Erosion of natural deposits

Unregulated Water Quality Data Collection Date Highest Value Range Unit Secondary MCL

SULFATE 10/17/2023 78.8 78.8 mg/L 250

During the 2023 calendar year, we had the below noted violation(s) of drinking water regulations.

Violation Type

| Category

| Analyte

| Compliance Period

No Violations Occurred in the Calendar Year of 2023

The City of Hickman has taken the following actions to return to compliance with the Nebraska Safe Drinking Water Act:

There are no additional required health effects notices.
There are no additional required health effects violation notices.
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